

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1  
2013 NJ DOT MUNICIPAL AID ROAD PROGRAM,  
CALDWELL ROAD, CONTRACTOR, EARLE ASPHALT  
COMPANY.**

**WHEREAS**, the Township of Ocean has previously entered into a contract with Earle Asphalt Company for improvements to Caldwell Road pursuant to the Township's approval for 2013 NJ DOT Municipal Aid Program Grant; and

**WHEREAS**, in accordance with said Contract, the contractor has identified conflicts between the proposed storm drainage and existing water, sanitary sewer and gas utilities; and

**WHEREAS**, by letter dated April 3, 2014, the Township's Engineer, James M. Oris, P.E., has recommended to the Township Committee that a Change Order be executed with the contractor increasing the amount of the contract from \$147,713.13 to \$153,471.09 which would represent an increase of 3.90% in said contract amount; and

**WHEREAS**, the Township has previously received a Grant Award from the NJ DOT for a total of \$180,000.00 and these additional costs will be covered by the Grant Award; and

**WHEREAS**, the Township Committee wishes to accept the recommendation of its consulting engineer.

**NOW THEREFORE BE IT RESOLVED** this 24th day of April, 2014 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. The Township Committee authorizes the execution of change Order No. 1 which will represent an increase in the contract amount of 3.90% to a total contract of \$153,471.09.

**BE IT FURTHER RESOLVED** that a copy of this Resolution be forwarded to the following:

1. James Oris, Township Engineer
2. Earle Asphalt Company
3. Diane Ambrosio, RMC, Township Clerk
4. Christine Thorne, CMFO

Diane Ambrosio, RMC, Township Clerk

DASTI, MURPHY  
McGUCKIN, ULAKY,  
CHERKOS & CONNORS  
COUNSELLORS AT LAW  
620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731