

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3  
POTABLE WATER CONTRACT FOR SKIPPERS COVE,  
SENECA BOULEVARD AND 11TH STREET, WATER AND  
SEWER MAIN REPLACEMENT PROJECT**

**WHEREAS**, the Township of Ocean has previously entered into a Contract with P&A Construction to complete potable water improvements under the Contract known as the Skippers Cove, Seneca Boulevard and 11th Street Water and Sewer Main Replacement project; and

**WHEREAS**, in accordance with the terms of said Contract, the applicant has requested a Change Order be executed as a result of extra work necessary for the installation of a water main on Long John Silver Way; and

**WHEREAS**, by letter dated January 8, 2016, the Township Engineer, James M. Oris, P.E., has recommended to the Township Committee that said Change Order be authorized; and

**WHEREAS**, this Change Order will increase the Contract amount from \$1,729,066.87 to \$1,734,945.90 representing an overall increase of 0.026% from the original Contract amount; and

**WHEREAS**, the Township Committee wishes to accept the recommendation of its Consulting Engineer..

**NOW THEREFORE BE IT RESOLVED** this 11th day of February, 2016 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. The Township of Ocean hereby authorizes Change Order No. 3, which increases the Contract amount with P&A Construction from \$1,729,066.87 to \$1,734,945.90.

**BE IT FURTHER RESOLVED** that a copy of this Resolution be forwarded to the following:

1. James M. Oris, P.E., Township Engineer;
2. Diane Ambrosio, Township Clerk
3. Gregory P. McGuckin, Esquire, Township Attorney;
4. Marlene Miller, Treasurer; and
5. P&A Construction

## CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Township Committee of the Township of Ocean, County of Ocean, State of New Jersey at a regular meeting held on the 11<sup>th</sup> day of February, 2016, quorum being present and voting in the majority.

---

Diane Ambrosio, RMC, Township Clerk

Z:\CLIENT MATTERS - GL\`Ocean Township\ Resolutions 2016 Change Order No 3 P&A Construction w&s main replacement 1-14-16/pak.doc

**DASTI, MURPHY**  
**McGUCKIN, ULAKY,**  
**KOUTSOURIS & CONNORS**  
COUNSELLORS AT LAW  
620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731