2014- 369

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 POTABLE WATER CONTRACT, MONTCLAIR ROAD WATER AND SEWER MAIN IMPROVEMENTS, JO-MED CONTRACTING CORP.

WHEREAS, the Township of Ocean has previously entered into a contract with Jo-Med Contracting Corporation for the completion of certain potable water main improvements within Montclair Road located in the Township of Ocean, County of Ocean, State of New Jersey; and

WHEREAS, by letter dated November 17th, 2014, Township Engineer, James M. Oris, P.E. has recommended to the Township Committee that Change Order No. 1 be authorized by Resolution that as same would adjust the original contract quantities for items based upon the actual as-built quantities; and

WHEREAS, the Change Order, if adopted would reduce the contract amount from the original sum of $417,962.40 to $315,242.81 representing a decrease of 24.58%; and

WHEREAS, the Township Committee wishes to accepted the recommendation of its consulting engineer to authorize said Change Order.

NOW THEREFORE BE IT RESOLVED this 11th day of December, 2014 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. Change Order No. 1, for the Potable Water Contract for Jo-Med Contracting Corporation for certain water main improvements within Montclair Road located in the Township of Ocean County of Ocean, State of New Jersey; and
2. Said Change Order will reduce the amount of the contract from $417,962.40 to $315,242.81.

BE IT FURTHER RESOLVED that a copy of this Resolution be forwarded to the following:

1. James M. Oris, Township Engineer
2. David Breeden, Township Administrator
3. Jo-Med Contracting Corp.
4. Gregory P. McGuckin
5. Christine Thorne, CMFO

DASTI, MURPHY McGUCKIN, ULAKY, CHERKOS & CONNORS
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

Diane B. Ambrosio, RMC, Township Clerk