2015-331

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 SKIPPERS COVE SANITARY SEWER MAIN REPLACEMENT

WHEREAS, the Township of Ocean has previously entered into a contract with P&A Construction, Inc. for sewer main replacement within the Skippers Cove section of the municipality; and

WHEREAS, by letter dated October 6, 2015 the Township Engineer, James M. Oris, P.E. has recommended to the Township Committee that Change Order No. 1 be executed with respect to said contract in order to provide for extra work for the connection to the OCUA facilities, storm drainage repairs and residential service repairs which became necessary during completion of said contract; and

WHEREAS, this Change Order would increase the original contract amount from $3,235,048.78 to $3,246,191.98 which sum represents an increase of 0.344% of the original contract amount; and

WHEREAS, the Township Engineer has further advised the Township Committee that these additional costs are eligible for reimbursement of the current project funding through the NJEIT; and

WHEREAS, the Township Engineer wishes to accept the recommendation of its consulting engineer.

NOW THEREFORE BE IT RESOLVED this 8th day of October, 2015 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. The Township of Ocean hereby authorizes Change Order No. 1 in accordance with the amounts set forth hereinabove.

BE IT FURTHER RESOLVED that a copy of this Resolution be forwarded to the following:

1. Diane Ambrosio, RMC, Township Clerk;
2. James M. Oris, P.E., Township Engineer;
3. Gregory P. McGuckin, Esquire, Township Attorney;
4. Marlene Miller, Treasurer; and
5. P&A Construction, Inc.

DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Township Committee of the Township of Ocean, County of Ocean, State of New Jersey at a regular meeting held on the 8th day of October, 2015, quorum being present and voting in the majority.

_____

Diane B. Ambrosio, RMC, Township Clerk

Z:\CLIENT MATTERS - GL\`Ocean Township\GL-22964 Resolutions 2015\2015 - Change Order No 1 Skippers Cove Sanitary Sewer Main Replacment.doc

DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731