

RESOLUTION
NO. 2010-93

BE IT RESOLVED by the TOWNSHIP COMMITTEE of the TOWNSHIP of OCEAN, in the County of Ocean and State of New Jersey, as follows:

WHEREAS, the Township Committee has authorized Change Order #1 to Crossroad Construction Corp. for project Sands Point Park – Phase 2B has been advised by CMX Engineering the change order is for E-1 Septic Tank Abandonment (In Place) payment for work in the amount of \$1,016.21 which is a 0.11% increase based on total contract.

BE IT FURTHER RESOLVED THAT, certified copies of said Resolution be forwarded to the following:

1. Jim Orris, CMX
2. Township Committee
3. Christine Thorne, CMFO
4. John Adams, Administrator
5. Diane B. Ambrosio, RMC

CERTIFICATION

I, DIANE B. AMBROSIO, RMC, CLERK OF THE TOWNSHIP OF OCEAN, COUNTY OF OCEAN, STATE OF NEW JERSEY, DO HEREBY CERTIFY THAT THE FOREGOING RESOLUTION TO BE A TRUE COPY OF A RESOLUTION ADOPTED BY THE TOWNSHIP COMMITTEE OF THE TOWNSHIP OF OCEAN ON THE 14th DAY OF JANUARY 2010.

DIANE B. AMBROSIO, RMC
TOWNSHIP CLERK