

RESOLUTION 2010 - 103

**RESOLUTION AUTHORIZING CHANGE ORDER #1
FOR WELL HOUSE NO. 7, QUAD CONSTRUCTION
COMPANY**

WHEREAS, the Township of Ocean has previously entered into a contract with Quad Construction Company for the construction of Well House No. 7; and

WHEREAS, a final as-built quantity adjustment has identified a net contract decrease in the amount of \$3,161.99 to be provided to the Township of Ocean; and

WHEREAS, by letter dated December 23, 2009 the Township's Utility Engineer, Wayne McVicar, has advised the Township Committee that said change order should be approved and recommends approval thereof.

NOW, THEREFORE BE IT RESOLVED this 28th day of January, 2010 by the Township Committee of the Township of Ocean, County of Ocean, State of New Jersey as follows:

1. The Township hereby authorizes that Change Order #1 be and hereby is approved resulting in a final contract decrease in the amount of \$3,161.99.

BE IT FURTHER RESOLVED that a copy of this Resolution be forwarded to the following:

1. Diane B. Ambrosio, RMC, Township Clerk
2. Gregory P. McGuckin, Township Attorney
3. Quad Construction Company
4. Christine Thorne, CMFO
5. Steven J. Williams, Chief Inspector, Remington, Vernick & Vena
6. Wayne McVicar, PE, Utility Engineer

DASTI, MURPHY
McGUCKIN, ULAKY,
CHERKOB & CONNORS
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Township Committee of the Township of Ocean, County of Ocean, State of New Jersey at a

regular meeting held on the 28th day of January, 2010, quorum
being present and voting in the majority.

Diane Ambrosio, Township Clerk

Prepared by:
Gregory P. McGuckin, Esq.
Dasti, Murphy, McGuckin,
Ulaky, Cherkos & Connors

GPM/du
GL-18696 Ocean Twp. - Resolutions 2010

**DASTI, MURPHY
McGUCKIN, ULAKY,
CHERKOS & CONNORS**
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731