

RESOLUTION
NO. 2010-187

BE IT RESOLVED by the TOWNSHIP COMMITTEE of the TOWNSHIP of OCEAN, in the County of Ocean and State of New Jersey, as follows:

WHEREAS, the Township Committee has authorized Change Order #1 to Crossroads Construction Corp. for the project Sands Point Park – Phase 2B as it has been advised by T & M Associates. The change order is necessary due to work, required by the NJDCA plumbing inspector, which is outside the original scope of work. The adjustments and additional items to complete project are in the amount of \$1,016.21 which is a 0.37% increase based on the total contract.

BE IT FURTHER RESOLVED THAT, certified copies of said Resolution be forwarded to the following:

1. Jim Orris, T & M Associates
2. Township Committee
3. Christine Thorne, CMFO
4. David Breeden, Administrator
5. Diane B. Ambrosio, RMC

CERTIFICATION

I, DIANE B. AMBROSIO, RMC, CLERK OF THE TOWNSHIP OF OCEAN, COUNTY OF OCEAN, STATE OF NEW JERSEY, DO HEREBY CERTIFY THAT THE FOREGOING RESOLUTION TO BE A TRUE COPY OF A RESOLUTION ADOPTED BY THE TOWNSHIP COMMITTEE OF THE TOWNSHIP OF OCEAN ON THE 22nd DAY OF APRIL 2010.

DIANE B. AMBROSIO, RMC
TOWNSHIP CLERK