

**RESOLUTION AUTHORIZING CHANGE ORDER NO.
1 SANITARY SEWER CONTRACT WITH DSC
CONSTRUCTION CO., INC., HORNBLOWER DRIVE.**

WHEREAS, the Township of Ocean has previously authorized the execution of a contract with DSC Construction Co., Inc. for the replacement of ACP Sewer and Water Main along Hornblower Drive with the Township of Ocean; and

WHEREAS, in accordance with the Sanitary Sewer portion of that Agreement, the Township Engineer has recommended to the Township Committee that Change Order No. 1 be authorized for work completed on this project; and

WHEREAS, the Change Order adjusts the original contact quantities for items based upon the actual as-built quantities; and

WHEREAS, the original contract is being decreased from \$1,137,790.00 to \$1,058,409.70 which is a decrease of 6.98%; and

WHEREAS, the Township Committee wishes to accept the recommendation of its consulting engineer, James Oris as set forth in his correspondence of August 7, 2014 to authorize this change order.

NOW THEREFORE BE IT RESOLVED this 14th day of August, 2014 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. Change Order No. 1, Sanitary Sewer Contract for DSC Construction Co., Inc. for Hornblower Drive be and hereby is approved.

BE IT FURTHER RESOLVED that a copy of this Resolution be forwarded to the following:

1. James Oris, Township Engineer
2. David Breeden, Township Administrator
3. Christine Thorne, CMFO

**DASTI, MURPHY
McGUCKIN, ULAKY,
CHERKOS & CONNORS**
COUNSELLORS AT LAW
620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

Diane B. Ambrosio, RMC, Municipal Clerk