

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 3  
SANITARY SEWER CONTRACTS FOR SKIPPERS COVE,  
SENECA BOULEVARD AND 11TH STREET, WATER AND  
SEWER MAIN REPLACEMENT PROJECT**

**WHEREAS**, the Township of Ocean has previously entered into a Contract with P&A Construction for the installation of various sanitary sewer improvements identified as the "Skipper Cove, Seneca Boulevard and 11th Street Water and Sewer Main Replacement Project" within the Township of Ocean; and

**WHEREAS**, in accordance with the Contract executed with P&A Construction, the contractor is entitled to seek approval of a Change Order for extra work performed; and

**WHEREAS**, by letter dated January 8, 2016, the Township Engineer, James M. Oris, P.E., has advised the Township Committee that a Change Order is necessary since the contractor has been required to relocate utility conflicts, extra work for storm drainage repairs and residential service repairs; and

**WHEREAS**, Mr. Oris has recommended that said Contract be increased from the amount of \$3,253,993.89 to \$3,258,731.37 which represents an overall increase of 0.732% from the original Contract amount; and

**WHEREAS**, the Township Committee wishes to accept the recommendation of its Consulting Engineer..

**NOW THEREFORE BE IT RESOLVED** this 11<sup>th</sup> day of February, 2016 by the Township Committee, Township of Ocean, County of Ocean and State of New Jersey as follows:

1. The Township of Ocean hereby authorizes Change Order No. 3, to the Sanitary Sewer Contract with P&A Construction thereby increasing the Contract amount from \$3,253,993.89 to \$3,258,731.37.

**BE IT FURTHER RESOLVED** that a copy of this Resolution be forwarded to the following:

1. James M. Oris, P.E., Township Engineer;
2. Diane Ambrosio, Township Clerk
3. Gregory P. McGuckin, Esquire, Township Attorney;
4. Marlene Miller, Treasurer; and
5. P&A Construction

**DASTI, MURPHY  
McGUCKIN, ULAKY,  
KOUTSOURIS & CONNORS**  
COUNSELLORS AT LAW  
620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731

## CERTIFICATION

I certify that the foregoing Resolution was duly adopted by the Township Committee of the Township of Ocean, County of Ocean, State of New Jersey at a regular meeting held on the 11<sup>th</sup> day of February, 2016, quorum being present and voting in the majority.

---

Diane Ambrosio, RMC, Township Clerk

Z:\CLIENT MATTERS - GL\`Ocean Township\ Resolutions 2016 Change Order No 3 P&A Construction for Sanitary Sewer Contracts 1-14-16/pak.doc

**DASTI, MURPHY**  
**McGUCKIN, ULAKY,**  
**KOUTSOURIS & CONNORS**  
COUNSELLORS AT LAW  
620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731